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September jO, t997

Ian Burriss
BellSoutb Telecommunication Inc.
Suite 410
1960 West Exchange Place
Tucker, GA 30084

Dear Jan:

This letter addresses several major Customer Usage issues that need immediate attention
and resolution:

INFODlATION SERVICE PROVIDERS

BeUSoutb.'s September 23, 1m, letter concerning Infonnation Service Providers is
completely unacceptable. First. BellSouth states it will provide rated NIl messaees as
required by the Interconnection Agreement only after it makes major eahancementa to its
billina system and will advise AT&T when BeUSouth has a firm date. On May 30, 1996,
AT&T received a. confirmation letter from BellSouth (Craig Steele) stating that BellSouth
would not continue to bill the Infannation Service Providers as requested by AT&T but
would provide AT&T rated messaies. Now, 16 months later, BellSouth is statina it has
to make major systems enhancements to provide rated Information Service Provider
messages. The system enhancements should have been completed months ago.

Furthermore, AT&T was never infonned that BeUSouth could not tranSmit rated ISP
messages. AT&T discovered the problem when verifYing the Customer Usage Records.
For several months, BellSouth committed to transmit the rated messages. Last week is
the first time BellSouth stated ths1 rated Information Service Provider messages will not
be provided WltU BeUSouth is ordered to do so. Later, BeliSouth stated that it wUl rate
the messages aDd would send a letter contltmlni this position.

Second. BeUSoutb is DOWtel1ing AT4tT (on the last Custom. Usage CaD and in tho
September 23, 1997 letter) that it will send two r.ecords, the 010116 record rued and the
100131101 recordls unrated. Since the termhwing point is XXX-976, AT&T does not
know the tenninating location; thus, cannot rate or bill the call. Therefo~ AT&T needs
to receive all the records rated. Alsot 100131101 records are not valid Information
Service Provider records according to BeUCore standards.



Until BellSouth provides the proper rated messages so AT&T can bill the customer
properly. AT&T expects BeUSouth to bill the Information Service Providers on AT&T's
behalf:

Please let me know by October 7, 1997. ifBellSouth is willing to bill the Information
Service Providers as requested, and when BellSouth will provide the rated recordsls as
stated in the siiDed Interconnection Apemenu.

LD PIC REJEcrs

RecentlY, AT&T's LD PIC $!Io1E was requesting information on LD PIC Rejects, and was
told by the BcUSouth SME that BellSoutll does not reject IXC LD PIC Change orders and
notifY the (xC that a CARE PIC reeord should be sent to AT&T unless AT&T specified
a LD PIC Freeze on the Provisionlna Order. This is not what AT&T negotiated. nor is
this policy in compliance with Section 1, Paraerllph 8.4 ofthe In%erconneetion Agreement.
Please notify all BeUSouth PIC SMEs that BeDSouth should reject any lXC LD PIC order
on any AT&T Local customer. Also, please respond in writina by October 7, 1997 that
this problem bas been. corrected.

CUSTO:MER USAGE MATRIX

AT&T is spin reqUe3Un.s that BeliSouth verirJ the state specific Customer Usage Matrix
transmitted under separate cover. The matrix includes the information BeDSouth .
originally provided to AT&T as it agreed to do dwing negotiations in May, 1996.
However since that Umc. BellSouth has made numerous verbal corrections; therefore, the
matrix has become outdated and AT&T is now unsure ifit has captured all ofthe changes.
i.e. record typ~ BellSouth deviations ftom the BellCore standard, the sef\'ice availability
by state, etc. Please have the BellSouth SMEs verifY the matrix and respond by October
7, 1997 with any correctiOI1$.

CUSTOM:ER USAGE RECORDSlRETIJRNS FEED/CLAIMS PROCESS

AT&T is again requestina that BeDSouth establish a "Returns Feedn so AT&T can return
unbiUable messages that resulted due to a Bel1South error. So fat, elwing the trial period,
AT&T has purchased more than 600 incorrect messases that AT&T cannot utilize to bill
end-user customer'S. The htums Feed wotJ1d alleviate several problems includina: the
need for manual~ the nee4 to waste time discussing incorrect messages, and the
need to establish a cwnbersome Claims Process.

• Manual Reports • AT&T SMEs are spending numerous hours weekly analyzing
incorrect Customer Usage Records and developing reports to send to BellSouth so it
can resolve the problems.



• Incorrect Measaies - AT&T SMEs, in conjunction with BeUSouth $MES, arc
spending DUmercUS hours discussing the incorrect usage records listed on the weekly
reports. For the most part. these problems are still unresolved; thuSt AT&T cannot,
nor does it know when it will begin receiving accurate messages so it can bill its
customers aceumely and timely. AT&T needs to know AS~, but no later than
October.7, 1997, when the Customer Usaae problems, u indiCated on the last weekly
report, will be resolved.

• Claims Process - Since BellSouth does not have a Returns Feed, a Claims Proces3
must be t\eiotiated 50 that AT&T can be reimbursed for the unbillable usage records
AT&T purchases. This will be a labor intensive manual proceSs on both the part of
AT&T and BellSouth.

Please verify by October 7, 1997, that BeUSouth would be willlni to set.up a Returns
Feed to alleviAte the problems u discussed above. Ifnot, please reply with the
BellSouth I s 8MB! availability for the third or fourth week in October to begin developing
the Claims Process.

AT&T is asking for BellSouth's written response to each ofthe above issues by October
7, 1991, beca~se each is critical to AT&T's market entry plans.

Ifyou have questions, please call me on 404-81Q.3100 or Sue Rayon 404-81-3123.

Sincerely,

.pa?>fd,J~~
. Pamela A Nelson

cc: Sue Ray
Foster Haley
Margaret Garvin
Mer Thompson
At Calabrese
Barbara Ienkins
TunHiJI
Till WU1iamson
Barbara Dieudl
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REQUEST:

-
BellSouth Telecommunications, Inc.
Docket ~o. 960786-TL
Stacy Deposition
August 14, 1997
L.~te Filed Exhibit No. 10
PJ.gelofl

The CMUC - list of upcoming changes to LENS, priority of changes and expected
completion dates if available.

RESPONSE: Please refer to the attached information.

INFOR.\1ATION SPONSORED BY: William N. Stacy
AVP . Interconnection Operations
675 West Peachtree St.
Atlanta, GA 30375



8126/97, JAM Encore EIO - Active LENS F. Jres - WORKING DRAFT ITEI (LS

Number! SystemI Priority AbstractlTitle State Owner Originator Date

...__ _1 _ . j'" _.•._.•,••._ Needed
__!-~3~_i LENS_J" ~=~~~~~ !\dd ability for ordering LNP _ ope.n Hawkins, Stan Daniels, Cassandra A. 10/15/97
~,4 i LEN~ __l_Urgent LOOP _ . working Johnson, Karen D. Soteropoulos, Jeannelle 10/15/97
_ 11661-~~S'1 ~=-Urgent_ ~ORT __. '_, . _ ,__._ working Johnson, Karen D. Soteropoulos, Jeannelle 10115/97

1167 I LENS l:-Urgen~ !."1~_.::..lnten~~u~~~~ 'p~rt~lll~~_ . __ --; __ . ~orkin~ Johnson, Karen D. Daniels, Cassand~~~ 10/15/97
.1.168 I LENS., l_Urge~t. L1NP, Loop wlth_!~t~II!l.~t.'I!lbe~,r:'c~.rtabrlttL_ _ working Johnson, Karen D. Soteropoulos. Jeannelle 10/15/97

...~.!.~~.__~~NS _11.",,-~!J~~, LOOP/PORT comblnahon , open Hawkins, Stan Soteropoulos, Jeannetle 10/15/97
,_1.!!~_ . LEN~ .~_U!~~!lt Support UNE - LOOP wllnterollice Transport open iiawkins, Stan Soteropoulos, Jeannelle 10/15/97
~~!- _.!:5_N~ _ l_~~gent Support UNE - LOOP wllnterollice Transport and LNP open Hawkins, Stan Soteropoulos, Jl:annelle 10/15197
__ ~.!.72., LENS J_U~ent _ CGI ordering ability open Hawkins, Stan Daniels, Cassandra A. 10/15/97
,.!2.!l.?_. _L~NS __l=~~~~nt Allow for ordering 01 DID blocks via LENS ,- open Hawkins, Stan Daniels, Cassandra A. 10/15/97

, ..~.!.~7_ ._L!=-,~~_~=~~ent Add ability for assigning TERS open Hawkins, Stan Daniels, Cassandra A. 10/15/97
1188 LENS 1 Urgent Add ability for ordering 5VC w/MHL ' open Hawkins, Stan Daniels Cassandra A. 10/15/97

'11'90" , LENS- '2_High Modify LENS 10 provide lag value open Hawkins, SIan Daniels: Cassandra A. 12/15/97
"'-192 LENS 3' Med'ium- Color-Coding Fields (Java/MOTIF) open Hawkins, Stan Daniels, Cassandra A. 2/15/98
-1194--' ''If:NS '1_Urgenl PBX trunks in LENS open Hawkins, Stan Soteropoulos, Jeannelle 10/15/97

1220 I LENS 2jlig'tl- Incorporate'password aging 10 meel our securilYvariance.- verify Johnson, Karen D. Johnson, Karen D. 12/15/97

'~_i ~~ ~, "_d:~~.' _'4~~?~~~ !~i:lnsfate LEO Fatal error messages 10 human·readable messages. - ~en_ ttawkins. Stan Johnson, Karen D. 4/15/96
1274 LENS 2Jii9h Phase 2 Data Elements (CR0026D) working Johnson, Karen D. Romano, Martha 12/15/97

--'-iig- LENS 2j~i9h'- Long-Term Enhanced FOC open Hawkins. SIan Romano, Martha 12/15197
"1282 lENS J..Medium Separate-TeSI Regions - CLEC Testing ---- - open Hawkins, Stan Ford. Randy 2/15/98
12U6 LENS 3_MccJlurn Labs open' tli;kirlS: Slan---' Soteropoulo;'-~Jeann-elte 2/15/98
"288 LENS .. 2j-tigh" j'eopa'rdles-- -.---'- - ,------ working Johnson, Karen D. Soleropoulos, Jeannelle 12/15/97

-f289 LENS' . 2~Hi9h- - LSR Router -" - working Johnson. Karen D. Soleropoulos, Jcannelle 12/15/97
-'1290' TENS OOturgeni' Regional Tesling (Enhanced) open Hawkins, Stan Soteropoulos, Jcannellc 10/15/97

-'296 LENS l' Urgent Re9lonalTesting (Basic ~ w/o Needed Enlulncenlents) open Hawkins, Stan Soteropoulos, Jeannelle 10/15/97
-1'553 LENS 3 Medium Add addilionallogic to calculate additional switches open Hawkins, SIan Daniels, Cassandra A. 2/15/98

1593 LENS' 3 Medium LENS calculale due date differently for Conv as is & Disconnect open Hawkins, Stan Daniels. Cassandra A. 2/15/98
-"594- .. LENS "2-H~ Provide abilily in LENS to shorten search of IC/Prod/Svc lisls open Ilawkins, SIan Daniels, Cassandra A. 12/15/97

1597 LENS 3 Medium LENSloiiiclude the section of LSR along wilh field in error open Hawkins, Stan Daniels. Cassandra A. 2/15/98
1598- LENS 3-Medium LENS 10 display english associaled with listing Iypes open ~tawkins, SIan Daniels, Cassandra A. _2/!5/98 ..

-'1599 .. 'LENS" .3 Medium LENS to include update of services offered in April LEO IG open I tawkins, Stan Daniels, Cassandra A. , 2115/9~
1600 LENS 3-Medium Providc"i:tLiiliiy i;l LENS-lo'populale'lilcca~,jernarne'-----·----- open i lawkins, Stan Daniels, Cassandra A 2115/98
1601 LENS '2_High Provide ability in'LENS 10 processChange "c~orders ' - ---- -oo . --open ilawkins, SIan Daniels, Cassandra A. 12/1~~~

1602 'L-ENS- 3-Medium Specify screens in LENS to eliminate needfor scrolling open Hawkins. Stan Daniels, Cassandra A. 2/15/9.!!.
100:\ I ENS :\- Mc(ii'~11l A~iC1ilional F~atures to he added lor FirmOrders open Hawkins, Stan Daniels, Cassandra A. 2/15/98

llj()1 L1NS l_' hUh l'lovlde alJlf!IYII~ ':ENS 10 c1c!iJull :,crvice IYPi! ;II~~ ~I~le _ __ _~!!~I~_ Ilawk~ns, ~tiJ"- Dan~els, Cassandr~~, ~~1~~7
1G05 I ENS 2. High Provide ability in LENS 10 poplliole TE Ilcld on Oilling screen open HawkIns, SIan Damels, Cassandra A 12/15/97

BcllSoulh Conlidelilial Shedl l'a(Jc 1



8/26/'Jt 3AM Encore EIO - Active LENS F Jrcs - WORKING DRAFT ITE XLS

Numbcr ~ Systcm l Priority l AbstractlTillc Statc Owner Originator Datc
; , I
: _!__ ~__ Nccded

1706 I LENS : 3_Medium VV~nl a ~onllr~~lion~~lr!1~~L~~?~~_r~s_=~~__=-=__ -=~= opel~~ Hawkins, Stan Sample, Rita Marle---iI15/98
_! 707 1_ I.E~~ 3...,Me(j,urn L~!'!~~~_~~~~~~~C~_~_~ele~~~Il!~T~s~cs:~-~~~r!~y featllr~~_ open !,-lvis~_Mykel Daniels, Cassan<Jia--A -271~/9H
_.!~g~ --l--~E-~~-~:7"~e.<J~~I1- ~E~~.'o advise CLl~':Cs of system chan!)es via Release ~~~~~ ~~~~ ~!awkins, SIan Daniels, Cassandra A_ 2/15/98

__ 17~~ ~ENS 1_l}!!!~11'- ?!ahstlcal Reports ~ verifL Johnson, Karen 0_ Dougherty, Chuck 10/15/97
1785 LENS I 3_Medium Printing of CSR's verify Johnson, Karen 0_ Davidson Jennifer 2Tf579if
1803 LENS 3_MediuIII LENS-io-populale dala fronlCSR to LSR --- ------- --- - - ----open Hawkins, Stan Rand, Pa; 2I1S198, . - ------------ ------------- ---- --_.---- -- ----- ------ --- -

1804 _ ~~N~ _1 Medium LENS to process requests for changes in direclory assistance open Hawkins, Stan Rand, Pat ----- 2/15/98
_~53 _ L~~ l_Ur~~ Test Company Codc 8001 _ _ --- open Hawkins, Stan Smith, Maggie 10/15/97

_ 1859 LENS_ ~_Medlum Obtain Q Account BNA frofJ1BORCIS rather than CLEC Table open !1awkins, Stan Talbert, Jim 2/15/9(l
1864 LENS 2 High LENS Firm Order Process Modification open Hawkins, Stan Rand, Pat 12/15/97

- 18~6 ~l- LE!,!~_ ~_ 2 High Consolidate CL~C-Pro~les.ofLENS, LEO & LESOG -- open Hawkins, Stan Rand, Pat 12/15/97
1885 LENS 3_Medlum LSI (Local ServIce lIem,zallon) open Hawkins, Stan Wilcox, Shirley 2/15/98
1886 LENS 3 Medium CSR - PillS 55 Pages --.-.-----------.--- '---' open Hawkins, Stan Wilcox, Shirley 2115/98

1905- £INS 1 Urgent CSR Credit History ---- -working Johnson, Karen D. Wilcox, Shirley 10/15/97
. 1908 - -LENS 3_Medium CSR· Expanded TN Number/Miscellaneous Number working Johnson, Karen D. Wilcox, Shirley 2/15/98

-- ----- -,---- ----------
1910 LENS 3_Medium CSR Access Using Circllit Number working Johnson, Karcn D. Wilcox, Shirley 2/15/98
1911 LENS l' Urgeni Eiiminate Calling Card/Credit Cardlnfo from CSRs ------- open Hawkins, Sian Wilcox, Shirley 10/15/97

----- -----:-.;.-- - -
1913 LENS 2_I~igh Create Database to Track CSR Accesses open Hawkins, Stan Wilcox, Shirley 12/15/97

,---- --,- - -- ---- - - .
2108 LENS 2J~igh Must modify LENS DBto allow mulliple Q·acci tis open Hawkins, Stan Timms, Arthur 12/15/97

- 2109- -i."E"N"s-- . ij~igh-- Musl modify LENS to add logic to select correct Q·acct -~-- open Hawkins. Stan Timms, Arthur 12/15/97
2113 - 'LENS 3 -Med;~m- LENS On·line Help .----- working Johnson, Wade Hale, Wanda 2/15/98

~21--TENS- -THigh _. Add anchors to web pages := ope~ ~tawkin~Stan Timms, Arthur 12/15/97
2166 LENS - 2 High LENS order fealrea details not displaying in LEO on act=V. returned Hawkins, Sian Rand, Pat 8/1197
2184 LENS 3 Medium LENS must increase quantity of TNs retrieved from 10 to 25 open Hawkins, Stan Daniels, Cassandra A. 2/15/98

2185- -LENS -, Urgent-- LENS must display information about features w/o USOCs working Timms, Arthur Timms, Arthur 10/15/97
-2100LENS 2 High LENS musl process ALL LEO statuses working Johnson, Karen D. Timms, Arthur .!~15/97

-21m LENS l_Urgent LENS must display MemoryCall and RACF access tis opcn Hawkins, Stal\ Timms, Arthur ~0/15/97

-2223"- -i:ENS -2Jligh Need a server to store session informatio"-____ working Pierce, Ronald Alvis, Mykel 12/15/97
2226 -LENS" ---2-='High Need to move Navigator code into each ORO working Pierce, Ronald Alvis, Mykel 12/15/97

'-2229" LEI~S- -<i'_Low - Disable NEXT bullon on View LSR Errors pagc when ~o more!'ONs working ~toskins, Brian Dickerson, Mike 4/1.5198.
2233' LENS 'l_Urgent LENS must add abililyfor LeSC use~~~~~han~ecompany.code __ ~pen Hawkins, Stan Timms, Arthur 10/15/9~

2234 LENS l_Urgent - i..EN_~..!9r!?~~d~ po~:iii_~~a.~~__~!' P~_~~l~n~~_____ _ ~pen Ilawk~ns, Stan Tim~s, Arthu.r 10/15/97
2254 LENS 3 Medium SOER error - PDN data missing or invalid . _ _ _ . __ ?P~~ Hawkins, Stan Hamson, Elaine ~15/98
2255 LENS l-_Urgent TCIF issue 7 .' ._- .?pcn Hawkins, Stan Vines, Cryslall 1O/1S/!)?

2257 LENS I 1 Urgeni LENS must-ad-d-s;,ppoI1forsupplemen~ty£~~_1~~~ op~_ ~tawkins, Stan Timms, Arthur ~Q!'5/~7
2258 LENS 'j 1-Urgc'nt OwckService------ .------ -w?r~i".!;!J?~_n~~.:!ar~~_!im~~--"]I_~__ _ ~0/1~~97

_.??r
l
:, \ I rl'lS I 1-thqr:lIl_ OIlP. Oalp. 1.:'llnol;ll.on rro(;l~ss opel~ Ilawkins, Sian Timms, Arthur 10/15/97

IkW;ollll, (_"01,,1'-1111.,1 ~;Iwdl

. . ... .._.• I.'" tit" ...

." _ ' .. '. ,_., ail
_I'. , I';ltl'~ 2



8/26/97, lAM Encore EIO ~ Active LENS F Ires - WORKING DRAFT ITEI .(LS

Number ISystemI Priority AbstracUTitle State Owner Originator Date
I Needed..... - ...• -- ." . - .. - .... -'

Responsetimeiss~es
- ---- -

2260 LENS '_Urgent ~pe~ Hawkins, Stan Timms, Arthur 10/15/97

2273 LENS Rejecis/Faial Ediis---- - -- ---. --- -- --- ---- --------
Green, Amy'_Urgent ~e~ Timms, Arthur 10/15/97

- 2274"- LENS _~:-Qi2~flt Refects/Clarification - ~pen Hawkins, Stan Timms, Arthur 10/15/97------ TENS- Change Designer Listfngs---- ------- ---
2279 _~_UrQent open Ilawkins, SIan Timms, Arthur 10/15/97

2291--- --iENS- --------- -- 10/15;97__~,.,. y!!!er~_ State-specific testing - South Carolina ~pen Hawkins, Stan Talbert, Jim
2292 LENS l ...Urgenl Siale-specific lesling -: Loi.iiSfana----------------

_~pen Ilawkins, Stan Talbert, Jim 10/15/97
2293- -lENS l.JJrgent Siale-specific lesting - Kenlucky open Hawkins, Sian Talbert, Jim 10/15/97

2294 LENS 1 Urgent Slate-specific lesting - Florida open Hawkins, Sian Talbert, Jim 10/15/97
2295 LENS 1 Urgent Stale-specific Iesting - Georgia open Hawkins, Sian Talbert, Jim 10/15/97
2296 LEN$ 1 Urgent Siale-specific tesling - North Carolina open Hawkins, Stan Talbert, Jim 10/15/97
2297 LENS 1 Urgenl Siale-specific Iesting • Alabama open Hawkins, SlaIJ Talbert, Jim 10/15/97
2298 LENS 1 Urgent Siale-specific testing· Mississippi open Hawkins, Sian Talbert, Jim 10/15/97
2299 LENS 1 Urgent State-specific testing - Tennessee open Hawkins, Sian Talbert, Jim 10/15/97

2432 LENS 5 Cosmetic IC-REF 10 LENS Platform open Hawkins, Sian Spradlin, Richard C. 4/15/98

2488 LENS 2 High Change usage of TE field to optional open Hawkins, Stan Johnson, Karen D. 12/15197

2489 LENS _~Low Change usage of IMPCON and IMPCON TEL to required. open Hawkins, Stan Johnson, Karen D. 4/15/98

2490-
------- Change address valid screen 10 display workinglnonworking TNs. Hawkins, Stan Johnson, Karen D. 4115/98LENS 4_Low open

-2491 -- LEt,Hi-
•• _ - -0 __ ,_

Modify View Order Status Option 10 display HC. open Hawkins, Stan Johnson, Karen D. 2/15/983_Medium
2492 LENS! --2 High - MOdiiy-u~rprofile to associate multiple company codes open Hawkins, Stan Johnson. Karen D. 12/15/97

Sheet1 Paue 3
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Pace

BEFORE THE GEORGIA PUBLIC SERVICE COMMISSION

In the Matter of:

CONSIDERATION OF BELLSOUTH
TELECOMMUNICATIONS, INC. 's SERVICES
PURSUANT TO SECTION 271 OF THE
TELECOMMUNICATIONS ACT OF 1996

- - - - - - - - - - - - - - - - - - -

Docket No. 6863-U

Room 177
244 Washington Street
Atlanta, Georgia

Wednesday, July 16, 1997

The above-entitled matter came on for hearing

pursuant to ·adjournment at 1:00 p.m.

BEFORE:

STAN WISE, Chairman
ROBERT BAKER, Vice Chairman
MAC BARBER, Commissioner
DAVID BAKER, Commissioner
ROBERT DURDEN, Commissioner

Brandenburg , Hasty
231 ,airvlew Road

Ellenwood, Georg i a 30049



WITNESSES:

Keith Milner
By Mr. Ross
By Mr. Hopkins
By Mr Rice
By Mr. Soriano
By Ms. McMillin
By Mr. Atkinson
By Mr. Woods
By Ms. Gibson

Joseph Gillan
By Mr. Lamoureux

William Stacy
By Mr. McCallum
By Ms. Rhodes
By Mr. Rice
By Mr. Adelman
By Mr. Atkinson
By Mr. Woods
By Ms. Gibson

Robert Scheye
By Mr. Ellenberg
By Mr. Hopkins
By Ms. Ward

EXHIBITS:

AT&T:

21
22

BellSouth:

53 and 54
55 through 60
61, 62, 63

3866
3868

3971

4166

3971
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1 about -- you'll see that BellSouth's performance at the

2 regional level or at the Georgia level varies every month,

3 and it can vary from meeting 99 percent of the due dates to

4 the week after the hurricane meeting 85 percent of the due

5 dates. And it varies from month to month.

6 There is an accepted statistical process for

7 taking that varying measurement and establishing two

8 parameters called upper and lower control limits that tell

9 you whether the process that you're using to do that with is

10 the same or changing. And that is recalculated every month

11 when the new results come in.

12 What we propose to do is to use that measure, use

13 BellSouth's historical data to establish the upper and lower

14 control limits, and then show the CLECs actual results for

15 that same measure on top of BellSouth's results. Our

16 contention is that as long as the results are inside the

17 upper and lower control limits, the process used to provide

18 those results is by definition the same and that, by

19 definition, provides parity.

20 One other additional thing. I had testified in my

21 previously filed testimony that a series of tests to compare

22 OSS response times had begun. However, I met on June 26
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1 with the Department of Justice and determined that my

2 proposed method of collecting the data would not be

3 satisfactory to their experts. I returned from that meeting

4 and immediately set the process in motion to produce the

5 response time comparisons collected programmatically at the

6 system level that would comply with that request. The

7 results of this work are not available and will not be

8 complete yet for some time because it required considerable

9 changes in our systems and the measurement points we had in

10 the system. I believe, however, that day before yesterday,

11 you saw the visible results of how quickly the LENS -- how

12 quickly LENS responds on the four types of requests we've

13 been talking about.

14 Finally, as the Commission knows, establishing

15 adequate service performance measures to ensure that all

16 telecommunications customers in Georgia receive high quality

17 service is important. Regardless of whether that service is

18 provided by BellSouth, whether it's provided by a CLEC using

19 BellSouth services, whether it's provided by a CLEC using

20 unbundled network elements provided by BellSouth, or whether

21 it's provided by a CLEC using entirely their own facilities,

22 the quality of the service for the end user, the customer,
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1 negotiations would continue discarding some of these

2 measures and adding additional measures.

3 Q And what about measure for network performance?

4 Are those included in attachment 12?

5 A The sole measure of network performance in this

6 particular agreement that we have proposed is the measure of

7 the performance of the trunk network. It includes the

8 measures on interconnect trunking that show both the ability

9 to provide and maintain trunks.

10 Q And would you agree that perhaps there are other

11 appropriated measures for network performance that should be

12 incorporated into --

13 A I have agreed already there are several hundred

14 thousand points in this network that we could measure it.

15 The negotiation was an attempt to reduce that hundred

16 thousand points to some manageable agreed to set of data

17 between AT&T and BellSouth.

18 Q Okay. Now, you mentioned in your summary that you

19 don't now have available the data you had said might be

20 available today, which were studies, I believe, comparing

21 LENS to RNS and LESOG to DOE, is that correct?

22 A LENS to RNS and in Georgia's case to DOE.
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1 Q And you said that you were unable to complete

2 these because of a presentation you made with the DOJ?

3 A I had started conducting the studies in a fashion

4 that our statisticians believed were statistical valid. We

5 visited with the DOJ on June 26th and determined from their

6 comment and the comments on the AmeriTech petition that

7 those measures were going to be -- have to be collected

8 programmatically which was an entirely different method than

9 I was using to collect the data and I had to come back and

10 start over.

11 Q Can you explain the difference in the way they

12 wanted to see it collected and the way you had begun

13 collecting it?

14 A They wanted to see it collected at the back end of

15 the computer system instead of the front end. We were

16 collecting it at the user's screen view of the system. They

17 want it collected programmatically inside the system at a

18 particular point.

19 Q And did they explain why they wanted to see it

20 that way?

21 A They believed that was more consistent, apples to

22 apples comparison point, than what we had done originally.



1

2

Q

A

Okay.

We were in process of making the cases, as I

Page
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3 stated in there saying, okay, a BellSouth rep does it this

4 way, punches a button and the data shows up on the screen in

5 front of him or her in a certain amount of time and the LENS

6 user does a similar thing and it shows up in a certain

7 amount of time. They wanted to eliminate the human variable

8 from that condition and have it measured programmatically at

9 a different point.

10 Q And you're in the process of making these changes.

11 Do you know when you may have a date available?

12 A I think some of y'all heard me say in South

13 Carolina I had given the specifications to the programmers.

14 I'm always hesitant until I get a firm date back from the

15 programmers and then I add a couple of weeks to it as far as

16 when they're going to be done.

17

18

Q

A

Okay.

I do not have a date yet as to when we can collect

19 it in that fashion.

20 Q Are these tests being performed solely within

21 BellSouth?

22 A They will be solely within BellSouth because the
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AT&T's Monthly Surveillance Report

Operational Support Systems (OSS) Interfaces

August 22,1997



1. Introduction

The interconnection agreement executed between BellSouth and AT&T on
February 3,1997, requires the parties to work together to develop and
implement permanent electronic interfaces by December 31,1997. Until that
time, the agreement provides for a number of interim interfaces. The purpose of
this report is to provide the Commission with information on the progress toward
meeting the December 31, 1997 deadline for permanent electronic interfaces
and the status of the interim measures currently being utilized. In addition,
AT&T will respond to BellSouth's August 1, 1997, update on the status of
developing the Pre-Ordering Gateway pursuant to the Commission's Order of
January 22, 1997, report.

Beginning with the BellSouth February 17,1997 report to the Commission, in
Docket 6352-U, BellSouth's monthly report stated, "The Commission has further
required that this type of report be filed as a result of the AT& T, MC/metro and
Sprint arbitration proceedings. This report has been expanded to accommodate
the requirements of the arbitration awards in those proceedings, including but not
limited to the Commission's requirement that Bel/South provide monthly reports
on the status of developing secure access to customer service record
information pursuant to this Commission's arbitration orders." However, until
August 1, 1997, BellSouth had not provided any information on the permanent
interfaces ordered by the arbitration decisions other than status of the interface
for Customer Service Records.

In AT&T's Response to BellSouth's 1997 April Operational Interface Report filed
on May 14, 1997, AT&T reported that AT&T approached BellSouth regarding the
filing of joint reports to keep the Commission apprised of the status of
implementation of the permanent interfaces required by the BellSouth/AT&T
interconnection agreement, and that BellSouth subsequently offered the
following procedure, which AT&T accepted:

• BellSouth will prepare the initial draft of the report to be filed by the 15th of
each month reporting on the results of the prior month.

• BellSouth will provide a copy of the draft to AT&T by the 5th of each month for
review and comment.

• The first report to include status of the permanent interfaces will be filed July
15.

BellSouth did not meet its commitment to provide AT&T with a draft by July 5,
therefore no JUly report on permanent interfaces was filed with the Commission.
AT&T continued to work with BellSouth to provide the Commission with a joint
report on the status of the permanent operational interfaces.

On August 8, 1997 BellSouth notified AT&T that BellSouth would not provide
status to the Commission on the Ordering and Billing processes. Due to
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BeliSouth's decision to only provide a partial status, AT&T decided to file
independent reports on the status of the implementation of all its operational
interfaces beginning in August, 1997.

For purposes of this report, the following definitions, previously agreed to with
BeliSouth, are used:

Mutually Agree to Requirements/Specification (JIA)
• Both parties review and document their understanding of the

specifications and all exceptions to those specifications.

Develop Test Plan
• Both parties will define roles, acceptance criteria, exit criteria, test cases,

test phases and durations.

Perform Joint Testing
• Interface to Interface
• End to End

Dev. Work Center. Operational Agreement
• Document all exceptions that have been defined in the testing phases and

the mutually agreed upon appropriate handling of those exceptions
• Provide impacted center procedures and contact information

Move to Production
The date AT&T begins Service Readiness Testing (SRT) and transmits
live data to BellSouth's production system.

2. Pre-Ordering

2.1 B!gional Street Address Guide (RSAG) Access
RSAG is the system BellSouth uses to obtain access to street address
information. AT&T requires the information contained in this system to order
service because BellSouth requires a character-for-character match to process
orders. Beginning on August 6, AT&T experienced problems ranging from
extremely limited access to no access to the RSAG database. After escalation
to the executive level, performance improved. However, AT&T is still
experiencing serious problems accessing RSAG and therefore only is able to
use it in a limited capacity.
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2.2 Local Exchange Navigation System (LENS)

A. Description ofproject

LENS is BellSouth's proprietary Pre-Ordering/Ordering system. LENS provides
access to the following functions:

• Pre-Ordering
• Address validation
• Telephone number reservation
• Service and Features availability
• Appointment Calendar
• Customer service records

• Ordering
• Placement an Order for the following .account level activity types

(A=new, W=switch as is, V=switch as specified, R=record change,
D=disconnect, S=suspend, L=seasonal suspension, Y=deny)

• Due Date Calculation and Confirmation
• Firm Order Confirmation
• Completion Notification
• Viewing Order Status
• Viewing LSRs in Error

B. General Information

AT&T plans on using some of the LENS Pre-Ordering functions to replace
certain selected interim interfaces currently in use, solely for initial market entry
purposes. Because LENS does not provide parity, AT&T does not plan to
continue to use the LENS Pre-Ordering interface once the Pre Order Gateway
(EC-Lite) solution is fully implemented.

AT&T continues to request that BellSouth provide documentation and correct
deficiencies in LENS, including institution of a change control process to
eliminate LENS instability.

C. Status

Milestone Date Date Status
ReQuired Accomplished

Training 6/23/97 6/23/97 Completed
Dev. Work Center 6/25/97 AT&T has been unable to get
Operational Agreement BellSouth to meet to complete

the documentation of the
manual procedures required.
As a result, AT&T has not been
able to use LENS for consumer
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Milestone Date Date Status
Required Accomplished

service. AT&T is currently
trialing the use of LENS with
undocumented procedures for
business customers.

Move to Production 7/1/97

2.3 Pre-Order Gateway

A. Description ofproject

As described in the AT&T / BellSouth Georgia Interconnection Agreement,
Attachment 15, Paragraph 7.1.2, the Pre Order Gateway is "a transaction-based
electronic communications interface according to the AT&T proposed data model
for preordering ... an exchange protocol based upon a subset of CMIP
transactions, referred to as EC-Ute ... ."

AT&T requires the following inquiries:

• Switch/Feature Availability
• Address Verification (on an exception basis when batch feed data is

incomplete)
• Telephone Number Assignment
• Appointment Scheduling
• Customer Service Record Availability

B. General Information

The AT&T/BeIlSouth Georgia Interconnection Agreement requires the
deployment of the Pre Order Gateway by 12/31/97, unless modified by mutual
agreement. AT&T has requested BellSouth to implement the interface on
December 15, 1997 (in order to begin SRT), and BellSouth has agreed to make
its best efforts to meet the December 15, 1997 request.

BellSouth and AT&T mutually agreed to requirements regarding the necessary
capabilities for the Pre Order Gateway in the specifications defined in March,
1997. However, notwithstanding AT&T's continued negotiations with BellSouth,
Bel/South has now indicated that it will not comply with the mutually
agreed upon specifications in the following areas:

1. The ability to obtain a firm calculated due date at parity with the due dates
BellSouth provides itself. BellSouth currently plans to provide due date
intervals, not access to the system it uses to schedule such appointments.

2. The ability to receive Customer Service Record information from
BellSouth in such a way as to use it to populate AT&T systems and
databases, again, to have a parity access to that BellSouth provides itself.
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BellSouth's proposed system requires AT&T to manually re-enter the
information into its service orders.

3. The ability to obtain parity access to telephone numbers. BellSouth plans
on limiting AT&T's access to 100 numbers per switch, or 5% of the
numbers available, whichever is less.

As a result of BellSouth not complying with the mutually agreed to specifications,
AT&T's customers will experience increased order placement time, service
delivery time and error rates which BellSouth customers will not encounter.

c. Bel/South's August 1, 1997, Status Update.

In the Background Section of the August 1, 1997, status update, BellSouth's
introduced, for the first time, milestones and deliverables that have neverbeen
discussed or negotiated by the BeIlSouth/AT&T Joint Implementation Team.
This section also fails to provide complete dates and status information. As
such, it is misleading and incomplete.

Indeed, BellSouth states that the parties have been working together to plan and
implement the system since January 3, 1997. AT&T repeatedly attempted to
work with BellSouth well in advance of that date, having delivered its first pre
ordering specifications to BellSouth on October 9, 1996 (not on December 9,
1996, as is stated in BellSouth's report).

BellSouth also claims that "on February 19, 1997, a major architecture change
was initiated by AT& T, which resulted in a large amount of unanticipated time
and effort in the re-work of the detailed design document.... " This is misleading.
Under the Interconnection Agreement, the parties were to work together to
"substantially define mutually agreeable specifications" by March 1, 1997.
AT&T's changes, therefore, were part of this effort and not the extraordinary
event BellSouth suggests. Moreover, AT&T finds it difficult to believe that a
"detailed design document" had been prepared by BellSouth since BellSouth
was unwilling to meet with AT&T to discuss the specifications until January
23,1997, because of a claimed lack of resources to devote to the project.

C. Status

Milestone Date Date Status
ReQuired Accomplished

Mutually Agree to 5/15/97 5/15/97 Completed
Requirements/Specification (JIA)
Develop Test Plan 6/30/97 6/30/97 Completed
Perform Joint Testing 12/15/97 To Begin 8/20 - On Target
Dev. Work Center Operational 12/15/97 To Begin 10/01 - On Target
Agreement
Move to Production 12/15/97 To Begin 12/15 - On Target
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3. Ordering - EDI

As described in the AT&T I BellSouth Georgia Interconnection Agreement,
Attachment 15, Paragraph 5.1.1 the exchange of information for ordering and
provisioning of local service will be "based upon the most current interpretations
of the American National Standards Institute (ANSI) Accredited Standards
Committee (ASe) X 12 Standards as documented by the Service Order
Subcommittee (SOSC) of the Telecommunications Industry ForumlElectronic
Data Interchange (TCIFIEDI) committee."

3.1 TCIF Issue 7

A. Description ofproject

As described in the AT&T I BellSouth Georgia Interconnection Agreement,
Attachment 15, Paragraph 5.1.5, "AT&T and BellSouth will. .. adapt the interface
based on evolving standards.. .within 7 months of the publication date of the
TCIF/SOSC guidelines...•"

B. General Information

The draft version of TCIF Issue 7 is dated June, 1997, and has been available
on the Internet for approximately two months. AT&T and BellSouth currently
disagree on the "Publication Date" of TCIF Issue 7.

AT&T continues to focus resources to meet the previously targeted December
15, 1997 TCIF Issue 7 deployment date. AT&T has requested BellSouth to
jointly meet during either the week of August 25, 1997 or the week of September
9, 1997 to identify the Issue 7 requirement definition gaps and finalize the
deployment milestones. At this time, BellSouth has not confirmed their
attendance in the proposed joint meeting. It is critical that AT&T and
Bel/South mutual/yagree to the requirements and specifications by
September 15, 1997 in order to not jeopardize the December 15, 1997 Issue
7 deployment date.

c. Status

Milestone Date Date Status
ReQuired Accomplished

Mutually Agree to 9/15 AT&T is attempting to schedule a
Requirements/Specificat joint meeting with BellSouth to
ion (EDI Mapping) understand and close

ReQuirement Definition gaps.
Develop Test Plan 10/31 To BeQin 10/1
Perform Joint Testing To Begin 11/14

12/12/97
Dev. Work Center To Beain 11/14
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